App F IX—4

*Previous References*
Con lo 53-30

( 1955 Sb
Con

File No 27 55
Serial Nos 6, 9

*Later References*

# MYSORE GOVERNMENT SECRETARIAT

*Serial Nos* 2

P-7
E

**Part B for** December 1955

**SUBJECT**

Constructions of additional Shops on Bote Market, to the Western end of Mouda Mohalla

WD 0249—GPB—25 000—16 9 55

L 11788-90 21 12 55

The Municipal Commissioner
Kolar City Municipality
(Through the P.A.C.)
C.R.

Sgnd/-

Cwas 21/8/56

Government Secretariat

4764/M

File No

of 195

[App.

Serial No

From

The M.I. Commr. Mysore City-Dist-

C.P.R. S 3/55-56 Dt 3.10.55-

Forwards for sanction a modified estimate for the construction of additional shops at the western end of Bole Market in Mandi Mohalla - Mysore

In the circumstances stated sanction may be accorded to the modified estimate for Rs 12800/- for constructing 5 additional shops on the western end of Bole Market + for other works in Mandi Mohalla as against the original estimate sanctioned for Rs 14220/- (Vide G.O. No. D 14736-38/C.M.10 S.S.3 Dt 30.10.54).

It is stated that the estimate has been got scrutinised by the Superintending Engineer Cauvery Circle for the same amount.

For "F"

9.5.
11/10 Mys 12/10

2) The estimate may be sanctioned for Rs 12,800/-

Secy Govt
D.S.G.

11
14.10

3) D
17.X.55

Minister (SG)

11
14.10

by Secretary
24.11.55

17
29
P.C.O.

11496
17 OCT 55

4764/

Construction of additional Stops at the Western end of Bull Market — Mysore City-Mfg.

File No. of 195

Mysore Government Secretariat

Serial No

5) Submitted with a draft-G.O. for approval

Issue

13/12

To

The M. Commr. Mysore City-Mfg.

The Controller of Stores

The Chief Engineer of Mysore

L 11788-80/C4 27-55-9

D 4/12/55

Acc Copies

1/12

WD 0260—GPB—P Z S 1 30 000—21-5 55

G PL 93
55-56
Encls Estimates & Plans
Comparative Statement
Council Res

MYSORE 4764 6 OCT 1955 MUNICIPAL BRANCH

CITY MUNICIPAL COUNCIL
P B No 17

Mysore, Dated 12-7-1955.
3 10 55

FROM

THE MUNICIPAL COMMISSIONER

CM 27-55-6 City Municipal Council

MYSORE

To

The Secretary to Government,
Education & L S G Departments,
Bangalore-1

5 C GOVERNMENT

( Through the President)

Sir,

Subject Constructions of additional shops at the western end of Boti Market, in Mandi Mohalla - modified estimate for the

---

Reference G O.No L 14736-38 C M 10-53-30 dated 10-2-54 sanctioning the estimate for Rs 14220/-

---

During the course of execution of the work, the shop keepers represented that a passage should be provided for the above Accordingly necessary action was taken to provide a passage at the southern end of the market It was found that on this account only five shops could be put up as against six originally provided for It was also found that there was dampness in the soil and as such brick in morter as against in mud had to be provided, Due to these and other minor changes, a revised estimate for Rs 12800/- was ~~proposed~~ prepared and placed before the Works Committee and the Council who approved of the same at their meeting held on 26-5-55 and 31-5-55 respectively The estimate has also been got scrutinized by Superintending Engineer Cauvery Circle for the same amount

I enclose herewith the copies of the Works Committee and Council resolutions as also the scrutinized (modified) estimates with comparative statements, plans etc , and request that orders of Government may kindly be obtained sanctioning the same

Yours faithfully,

(N Lakshman Rau)
Municipal Commissioner

Forwarded with compliments,

(K Puttaswamy)
President

Proceedings of the Ordinery Meeting of the Municipal Counc held on 31-5-55 at 4 p.m in the Municipal ,Offices

---

221 W C Rs No 191/20-5-55 recommending sanction to the modifi estimate for Rs 12800/-for constructing 5 additional shops in the western end of Boli Market in Mandi Mohalla ( original estimate sanctioned for Rs 14220/- )

" Sanctioned "

Sd K.Puttaswamy,
President.

Copy,

Municipal Commissioner.

MYSORE GOVERNMENT

Proceedings of the Works Committee held on Friday the 20th 1955. Immediately after inspection starting from the Municipal Offices at 8-30 a m

---

191 Modified estimate for Rs 12800/- for constructing 5 additional shops in the western end of Boti market in Mandi Mohalla together the note of the Municipal Engineer thereon ( Original estimate sanctioned for Rs 14220/- in C R No 1549/5-4-54)

"Recommended"

Sd K Puttaswamy,
President.

Copy,

Municipal Commissioner.

M G S App F G 3]

CM 27-55-4

MYSORE GOVERNMENT
SECRETARIAT

'Mg '7

(Continuation sheet draft form)

Proceedings of the Govt of Mysore
Read -
1) G O no D 14736-38/CM 10 53-3
dy 10 2 54, sanctioning ~~Rs~~ an
estimate for Rs 14,220 for re-
construction of 8 additional
shops in the available open space
on the western entrance of the
Bolli Market - Manda Mohalla,
Mysore
2) Letter no C2 PR-93/55-56
dy 3 10 55 from the Mcl Commr
in the undermentioned states,
Mysore city - Mcl - requesting sanction
to the modified estimate for
Rs 12800/- for constructing
5 additional shops on the
western end of the Bolli-Market-
in Manda Mohalla, as approved
by the Mcl Mysore at their meeting
held on 31 5 55 - and stating
that the estimate has been
got scrutinised by the Superin-
tending Engineer Cauvery Circle

† as against the estimate for Rs 14,220/- for the construction of 8 shops referred to in the proceedings above

WD 04860—GPB—40 000—2° 1 54

5

for the same amount

Orders No 11788-90 dt 21-12-55

Sanction is accorded to the modified estimate for Rs 12800/- for Constructing 5 additional Shops on the western end of Bole Market on Mandi Mohalla, Ryan Rd.

18/12

Dr Ry Works

Dy Edn Offr Deptt

Ms

The M. Comm. Ryan Rd Mg

Asst Engrs with Estimates

The Collector I & D

The Chief Engineer Ryan

Ryan 2 M


N
E
2
5